

Current Construction & System Maintenance Projects



Updated: Aug 29, 2025

If you have any questions, please Contact: Customer Service: (413) 536-9300

Bill Sullivan, Gas Engineer: (413) 322-1523

Vinny O'Connell, Electric Engineer: (413) 536- 9485

Please note: This is not a complete list of projects. Regularly scheduled construction activities typically take place between 7:00 am and 4:30 pm. Future Projects may be delayed or cancelled at HG&E's discretion.

Tree crews and other HG&E contract personnel will be working at various times and locations throughout the year. If there are any questions regarding tree crews and/or other contract personnel, please call (413) 536-9355.

Current Projects

George St – Electric

Location	George St
Description	Installing conduit
Impact	One lane traffic
Duration	Completion Date: 9/30/25

Sargeant St – Electric

Location	Sargeant St from Rt 5 – Race St
Description	UG Work
Impact	One lane traffic
Duration	Expected Completion Date: 9/30/25

Tree Trimming- Electric

Location	Northampton St (entire length – West Springfield to Easthampton town lines)
Description	To ensure safety and electric service reliability, HG&E schedules tree trimming every year adhering to the industry's best practices. We hire certified contractors to do this work. Contractor: ASPLUNDH
Impact	One lane traffic
Duration	Expected Complete Date: 9/12/2025

Tree Work / Arborist – Electric

Location	Easthampton Rd, Southampton Rd btw Easthampton & Ross, Bemis Rd, & all side streets
Description	Arborist reviewing tree health
Impact	No impact
Duration	Start date 9/5/25 thru 10/1/25

University Apts – Electric

Location	University Apts near the Jarvis St entrance
Description	Pole work, UG cable installation
Impact	One lane traffic
Duration	Completion Date: 9/5/25

Vermont St - Gas

Location	Vermont St
Description	Gas Service Renewals - This project is prioritized in advance of a road restoration
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected completion date: 11/1/2025

FUTURE PROJECTS IN 2025**Beacon Ave - Gas**

Location	Beacon Ave by rear entrance to 1500 Northampton St
Description	Gas Main and Service Upgrade - This project is related to the new bank construction project

Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected start date: 9/8/2025

Jefferson St – Electric

Location	Jefferson St
Description	Installing conduit
Impact	One lane traffic
Duration	Expected Start Date: Spring 2026

Locust St & Sargeant St - Gas

Location	Intersection of Locust St & Sargeant St
Description	Gas Main Replacement - This project is being prioritized ahead of a planned City paving project.
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected start date: 9/8/2025

Winterberry Cir – Electric

Location	Winterberry Circle
Description	UG Work
Impact	One lane traffic
Duration	Expected Start Date: 9/15/25

Wyckoff Ave - Gas

Location	Wyckoff Ave
Description	Gas Main and Service Relocation - This project is related to the sewer separation work the City of Holyoke plans to perform in the River Terrace area.

Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected start date: 9/15/2025